



# Rapid Project Team Development

**Hit the ground running, with this highly effective process and make 'on time and to budget' a reality for your project!**

Why do most complex projects fail to deliver on time and to budget?

Bad planning?  
Poor execution?

The answer is not that simple.

Typical project supply chains are fragmented and discontinuous, so that the number of variables involved make effective planning and execution almost impossible.

We find the root cause of project failure is not defective project management, so much as poor communication and a lack of joined up thinking from the word GO.

Without exception every event has delivered unexpected benefits for our clients: we can do the same for you!



- ▶ Unique turn-key solution for engaging your supply chain at project start-up.
- ▶ Involve all stakeholders to create common purpose and achieve joined up solutions and planning.
- ▶ Simple 4 Step process: can be planned and delivered at short notice.
- ▶ Proven methodology based on Open Space Technology. Achieves excellent results—FAST.
- ▶ High levels of involvement and engagement—gets great feedback!
- ▶ Identifies and documents project issues at the earliest opportunity.
- ▶ Ideal ground-breaker for Last-Planner™ projects.
- ▶ Detailed report produced and circulated—usually within 10 days.
- ▶ Suitable for any number of participants, typically between 20 and 70 but over 200 is possible!



Actual feedback from 149 Delegates

What was your overall conclusion about the Project Start-Up Event?



**Please contact Paul Hollingworth at 4GM Consulting for more details.**

Email: [PH@4GM.co.uk](mailto:PH@4GM.co.uk)

Phone: 01904 737979

Web: [www.4GM.com](http://www.4GM.com)